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• Mid term review in Leiden, Nov. 2015 
Recommendations to be applied in 2016 

 
• First deployment of GENIUS 

developments at Rehearsal (Nov. 2015) 
 

• Operational systems for GDR1 (Summer 
2016) 

Next steps 
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Changes in consortium: 
 

• Replacement of CSIC partner by INTA 
 

• Name change of partner CESCA to CSUC 
 

• No other significant changes with respect 
to DOW 
 

Changes in project 
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